

Progress Measurement System (PMS)

[illegible]

Sample Project

Progress Measurement System (PMS)

Level	Work Break Down Structure (WBS)	WF	WV	Estimate	UM	Work Performed			Work Progress		
						Last Period	Today	Up to Now	Last Period	Today	Up to Now
4	Instrument										
5	Civil Work										
6	Civil Work										
5	Support										
6	Instrument Support										
6	Ins. Support Punch Clear (Last Sub-Con)										
5	Hook Up										
6	Hook Up										
5	Air Pipe & Air Pipe Fitting										
6	Air Pipe & Air Pipe Fitting										
5	Gland										
6	Cable Gland										
5	Junction Box										
6	Junction Box										
5	Ladder & Tray										
6	Cable Ladder Straight										
6	Fabricated Bend for Cable Ladder in Site										
6	Cable Ladder Straight-Cover										
6	Cable Tray										
6	Fabricated Bend for Cable Tray in Site										
6	Cable Tray Straight-Cover										
5	Cable										
6	Instrument Armored Cable										
5	Termination										
6	All Sequence of Termination (For Last Sub-Con)										
6	Arrangement in Trench & Main Ladder (For Last Sub-Con)										
5	Installation										
6	Instrument Device Installation										
5	F&G										
6	F&G Device										

WBS filtered and continues up to level 8