

LOGO

Main Page

Progress %

Progress Chart

EVMS

Manpower

Equipment

Drawing

Material

"Company Name"
"Project Name"
Management Dashboard

Updated to: 21-October-2025

Project Specification

Project Name:
Project Title:
Contract Start Date:
Contract Finish Date:
Project Duration:
Contract Amount:
Invoice Issued:
Invoice Received:

HSE

Letter

Picture

Problem

Performance

Suggestions

MOM

Invoice

Manpower Status

Job Title	This Period	Comparison
Direct	326	71.18%
Indirect	132	28.82%
Total	458	100.00%



Project Progress

Description	Plan %	Actual %	Variance %
Total Progress	43.94%	39.23%	-4.71%
Site Establishment	43.94%	43.94%	
Construction	51.61%	49.12%	-2.49%
Pre-Commissioning	2.21%	1.75%	-0.46%
Commissioning			